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Region/Country: Africa/Kenya, Uganda, Rwanda,
Ethiopia

Grantee: World Vision and the International
Rescue Committee
Project Duration: September 30, 2004–

March 31, 2009
Fiscal Year and Funding Level:

FY 2004 USD 14,500,000
World Vision Matching Funds USD 5,906,929

Type of Evaluation: Midterm
Date of Evaluation: March 2007
Mode of Evaluation: Independent
Evaluation Management: Macro International
Evaluator(s): Karen Tietjen (team leader) and

Florence Etta

Summary of Project Objectives and Focus
KURET was a four-year project that aimed to
enhance access to education for children aged 5 -
17 in HIV/AIDS-affected communities. The project
operated in Kenya, Uganda, Rwanda, and Ethiopia,
and was focused on children engaged in or at-risk of
engaging in exploitative labor in various sectors
including domestic service, agriculture, fishing, and
commercial sexual exploitation.

The project was guided by the following Regional
and National Immediate Objectives:

Regional-Level Objectives
 Quality of KURET country programs assured;
 Body of knowledge related to child labor,

HIV/AIDS, and education increased;
 Promising practices shared with key

stakeholders and decision makers;
 Capacity of national & regional institutions to

initiate policy and advocacy increased.

National Objectives for Each Country
 Access to education for target children

increased;
 Improved quality and relevance of

educational services available to children at

risk of, and to children that have been
removed from the worst forms of child labor
(WFCL);

 Increased awareness of key stakeholders on
the negative effects of child labor, the
importance of education, and the relationship
between HIV / AIDS and education;

 Support for the education of target children
by government institutions, committees, and
households increased.

The project was designed to work closely with
government actors, NGOs, and community-based
organizations. The project subcontracted with the
Academy for Educational Development (AED) for
monitoring and evaluation, as well as work at the
policy level.

Purpose and Scope of Evaluation
The midterm evaluation examined project
performance to date in relation to stated
objectives. Specifically, the evaluation reviewed and
assessed activities with respect to their relevance,
effectiveness, efficiency, impact, and sustainability.
Further, the evaluation was designed to be a
learning process that could serve to provide
guidance as to revisions in strategy for the balance
of the cooperative agreement to ensure project
objectives could be realized.

Methodology of Evaluation
The evaluation was based on a desk review of
relevant documentation, followed by a field mission
to all four countries conducted by the evaluation
team from October 10, 2006 to November 22,
2006. The field work consisted of interviews, focus
groups and other information collection techniques
with stakeholders including government
representatives, NGOs at the national, provincial,
and district level, children, parents of beneficiaries,
teachers, project staff, and USDOL representatives.
The evaluation was affected in accordance with
terms of reference (TOR), as prepared by Macro
International with input from USDOL and other key
stakeholders.

Project and Evaluation Facts

Background and Context
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Performance Summary
Despite challenges such as war, conflict, political
unrest, and natural disasters, the KURET project has
served to enroll nearly 24,000 children in education
or training services within its first two years of
operation. In addition, the project has served to
affect the national enabling environment through
partnerships with select ministries, and the local
enabling environment through the creation of
District Child Labor Committees and Local Child
Labor Committees.

Nonetheless, the project faces two challenges that
serve to place its effectiveness and sustainability at
risk. Namely, the project has exhibited weakness in
its conceptualization and delivery of select services
and in its overall design. Consequently, as per the
evaluators’ conclusion, the project’s rather 
ambitious policy, capacity building, and behavioral
change agenda is not likely to be met prior to the
project’s conclusion.

Lessons Learned
 A four-year time frame is not sufficient to put

in place the conditions for sustainable efforts
to eliminate child labor;

 As an external project has limited control of
the policy arena, in order successfully affect
policy initiatives, a flexible and opportunistic
approach must be employed;

 Multiple policy, institutional development,
and capacity building initiatives should be
conducted concurrently;

 Interventions, services, and innovations that
require government support should be
designed to conform to government policy
and investment framework;

 Direct beneficiary targets should not be
established within the first year;

 Although a student support package cannot
fully address children’s needs, the support 
package should enable their full participation
in education;

 A well-defined conceptualization and shared
understanding of goals and obligations is
fundamental prior to start up;

 Adult attention provided by local monitoring /
mentoring groups affords motivation and
encouragement to children to remain in
school;

 Withdrawing a child from child labor is not a
one-time proposition, but rather is a gradual
process; and

 USDOL indicators do not provide for reporting
gradations of child involvement in labor.

Key Recommendations
Following are a few of the key recommendations as
presented by the evaluators:
 Review the student support package to

ensure materials encourage full participation
in school;

 Develop a more coherent teacher training
strategy to ensure that a core number of
teachers at each learning site have received
adequate guidance;

 Supplement the awareness raising strategy
with a list of direct initiatives to be
undertaken to ensure awareness translates
into modification of behavior;

 Make working with national ministries of
education a regional office priority;

 Develop and revise guidance and resource
materials for new areas and for existing areas
that need reinforcement;

 Assess and analyze staffing structures, and
amend as needed to ensure programmatic
efficiency is reached;

 Re-examine KURET budget to determine the
extent to which funds can be reallocated to
improve project support to beneficiaries;

 Strengthen Data Quality Assurance
mechanism and develop a Monitoring and
Evaluation plan; and

 Revise exit strategy to address how KURET
will establish conditions to ensure initiatives
will be sustained.

Evaluation’s Main Findings & Conclusions

Lessons Learned & Recommendations


